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Annex  B  – doc 1 



 

SECTION 1      PART A ( identification of the proposal) 

A.1 -  PROJECT PROPOSAL FORM 

1. PROJECT  TITLE DEMONSTRATING HOW  TO MAKE PORTS MORE ENERGY EFFICIENT 
AS WELL AS  DEMONSTRATING THE USE OF ELECTRIC MOBILITY IN 
PORTS AND PORT AREAS   

 

2. PROJECT  ACRONYM  Port PVEV 

3. PRIORITY AXIS AXIS II - ENVIRONMENT, ENERGY and        

4. BUDGET  2,500,000 

5. LEAD PARTNER  Transport Malta 

6. ENVIRONMENTAL IMPACT positive impact                                                             
Adoption of the BATin enviromental project  

7. IMPACT ON EQUAL OPPORTUNITY 
POLICIES 

neutral impact                                                           select 

8. PROJECT DURATION START 
August 
2012 

END 
November 

2014 

TOTAL 

Months 
n. 

27 
months 

 
FOR  JTS  ONLY 

Project Proposal Number 
 

Operation Unique Code 
 

Expenses Categories of 
the Operation   

 

Acceptance  Result 
 

Evaluation Result  
 

A.2 –  REFERENTIAL ELIGIBLE ACTIONS 

9. ELIGIBLE  ACTIONS 

The project tackles the renewable energy theme by planning to install solar power generation systems at port administration buildings and within port areas. The pilot actions aim to 
realize joint innovative interventions to guarantee reducing energy consumption into the ports and their public facilities. The project allows an Italian-Maltese exchange of solutions 
to increase the eco-efficiency of the ports with the diffusion of sustainable and energy-saving practices for sea transport. In particular, following are the operative actions: 

- Identification of physical interventions to be implemented in respective port areas and a high level strategic environmental assessment to evaluate ex-ante the actual and 
future environmental efficiency in the ports & hinterlands.   

- Feasibility study on the provision of renewable energy to power berthing vessels to include drafting of local port plans to identify the best location for a shore supply pilot 
targeting heavily polluting ships in harbor.   

- Installation of PV panels on identified buildings in respective port areas 



  

- Pilot – Purchase of equipment – Photo Voltaic (PV) installations on rooftops in identified port areas, installation of vehicles fast charging infrastructure & launch of electric 
vehicles/ specialized vehicles at ports & hinterlands to study the extent to which ports can be carbon neutral.  

- Publicity and promotional material to disseminate results 

10. COHERENCE  WITH THE ELIGIBILE ACTION 

The main objective of this project is to demonstrate how to make ports & port areas as carbon neutral as possible. Moreover it will demonstrate how ports can contribute to the 
respective national air quality targets as well as to the climate change and energy national targets namely the reduction of CO2 emissions as well as the use of renewable energy 
sources. The project also demonstrates how solar energy can target these purposes to different modes of transport as well as port infrastructure. 

This will be done through the deployment of 2nd generation electric vehicles (FEVs) & complementary fast charging points in order to reduce carbon emissions at port areas 
emanating from combustion engine vehicles. FEVs will be demonstrated as an alternative to more polluting internal combustion engine vehicles with the aim of encouraging the use 
of such vehicles as much as possible and which will result in the general improvement of air quality.  

This project also aims to contribute towards the decoupling of economic growth from the demand on fossil fuels & resources.  This will be done in two ways. 

Firstly, PV installed at port-administration buildings will help in the reduction of port operations’ dependability on fossil fuels by generating renewable energy sources locally & 
feeding it into the national grid as well as studying ways how to use this energy to power electric vehicles used within port areas.   

Promotional & publicity material will ensure that the activities implemented and results achieved are disseminated as widely as possible to encourage further take up of said 
activities and widen the scope of this project to other sectors & geographical areas. Activities done in this project will enable the Mediterranean ports participating in this project to 
promote themselves as Green Ports. 



 

15. PROJECT FUNDING PER PARTNER AND SOURCE 

Project 
Partner 

Partner Name Beneficiary category Percentage %  
Total 

(A) 

ERDF 

(B) 

National Co-financing 

 (C) 

Additional Financing 

(D) 

LP Transport Malta Central Administrations  33 825,000 701,250 123,750 0 

PP 2 
Catania Port 

Authority 
Port and maritime authorities    20   500,000  425,000 75,000 0 

PP 3 
Ministry for 

Resources and 
Rural Affairs 

Central and local governments 30 750,000  637,500 112,500 0 

PP 4 
Province of 

Caltanissetta 
Central and local governments    17   425,000 361,250 63,750 0 

PP 5       selezione                               

PP 6       selezione                               

PP 7       selezione                               

PP 8       selezione                               

TOTAL 4  100 2,500,000 2,125,000 375,000 0 

11. BUDGET ALLOCATION AMONG MEMBER STATES  

Total 

(A=B+C+D) 

ERDF 

(B) 

National Co-financing 

(C) 

Additional Financing  

(D) 

12. ITALIAN 
PARTNERS  N. 

2 925,000 786,250 138,750 0 

13. MALTESE 
PARTNERS N. 

2 1,575,000 1,338,750 236,250   0    

14. TOTAL 
PARTNERS N 

4 2,500,000 2,125,000  375,000   0    



A.3 –  PROJECT DESCRIPTION 

16. SHORT PROJECT SHORT DESCRIPTION (IT) 

Il progetto contribuisce al miglioramento dell’efficienza energetica nei porti e alla riduzione delle emissioni di CO2 nelle relative aree. Il progetto prevede l’istallazione di, 
infrastrutture fotovoltaiche nei porti di La Valletta, Catania e Gela, nonché una serie di azioni volte a implementare, sperimentare, valutare e diffondere l'elettromobilità dentro e in 
prossimità dei porti e delle rispettive aree operative. 

I partner redigeranno inoltre Piani locali della portualità sostenibile per suggerire le politiche future per implementare le energie rinnovabili nei porti coinvolti e per decarbonizzare 
ulteriori aree anche dopo la conclusione del progetto. Le azioni aggiuntive suggerite serviranno quindi a sviluppare ulteriormente i risultati raggiunti in questo progetto. La redazione 
di questi piani terrà conto dei risultati da ottenere attraverso azioni pilota,  alcune delle quali sono da realizzare nell’ambito del presente progetto. Come parte di questi piani, il 
progetto prevede anche uno studio per determinare la fattibilità e la sostenibilità di impianti di approvvigionamento per fornire da terra alle navi attraccate nei porti energia verde al 
posto del l'olio combustibile pesante. Tali impianti, una volta collegati alla rete elettrica nazionale (o eventualmente anche agli impianti fotovoltaici), oltre alle navi possono fornire 
anche l'energia ai macchinari elettrici per la movimentazione delle merci  in banchina nonché servire il fabbisogno energetico delle navi in fase di stazionamento (per es. alloggi 
passeggeri e dell’equipaggio). Con questo sistema i generatori di energia a bordo potrebbero quindi essere spenti pur mantenendo operativa la nave attraccata 

Il progetto prevede infine l’acquisto di veicoli elettrici che, attraverso l'installazione di infrastrutture fotovoltaiche, forniranno i primi servizi di trasporto a emissioni zero nelle aree 
portuali. Inoltre nei parcheggi di pertinenza dei porti coinvolti verranno istallate delle stazioni di ricarica per i veicoli elettrici. 

Questo progetto aiuterà anche a Malta e in Sicilia a dare attuazione pratica al miglioramento delle loro rispettive qualità dell'aria, la riduzione delle emissioni di carbonio e l'uso di 
obiettivi di energia rinnovabile, ma anche di suggerire politiche che potrebbero essere attuate in futuro per realizzare ulteriori obiettivi fissati nella Cambiamenti climatici e il 
pacchetto energetico e quelli nell'ambito della direttiva quadro sulla qualità dell'aria e inquinamento acustico nelle Porte. 

17. SHORT PROJECT DESCRIPTION (EN) 

The project will demonstrate and contribute towards making port areas as carbon neutral as possible. Through the project, Photovoltaic Infrastructure (PV) will be installed in 
designated locations within the ports of Valletta, Catania and Gela as well as demonstrate,  test, evaluate and disseminate a number of actions with respect to the achievement of 
electromobility in and around the proximity of the respective ports.  

Local green plans for ports and port areas will be compiled to suggest future policies for implementation of green energy actions to further decarbonise port areas in each of the 
partner port areas as a second stage to this project.  The suggested actions will serve as a continuation to the results achieved in this project. The compilation of these plans will take 
into account the results obtained through the pilot actions, some of which are  to be implemented as part of this project.  As part of these plans, the project  also foresees a study to 
determine the feasibility and sustainability of shore supply installations  for the provision  of electrical shore sourced power to ships when berthing in  ports rather than using heavy 
fuel oil,  by connecting to the national electricity grid to  provide ships with the necessary energy to power  on board  facilities such as cargo handling machinery and hospitality 
needs for both crew and passengers on board ships.   

Through this  project  a  number of fullelectric vehicles will be purchased which through the installation of PV Infrastructure, will provide the first carbon neutral transportation in 
port areas. In addition a number of PV- electric car charging stations will be deployed in public car parking spaces. In and around port areas.  

This project will also help Malta & Sicily to implement in practice the improvement of their respective air quality, reduction in carbon emission & the use of renewable energy targets, 
while also suggest policies that could be implemented in the future to further fulfil objectives set in the Climate Change and Energy Package and those within  the Air Quality 
Framework Directive & Noise Pollution in Ports.  



SECTION 1      PART B (Identification and quality of the partners) 

 

IT MT 
18. LEAD PARTNER  MEMBER STATE 

  

LEGAL NAME Transport Malta 

NATIONAL INSURANCE 
NUMBER  N/A 

VAT ELIGIBLE  YES  NO  

WEBSITE: www.transportmalta.gov.mt  

NAME: Stanley 

SURNAME: Portelli 

POSITION : Chief Executive Officer 

ADDRESS: Malta Transport Centre, Xatt l-Ghassara, Marsa MRS 1917 

PHONE 
NUMBER: ++356 2291 4501 FAX: ++356 2124 8911 

LEGAL  REPRESENTATIVE 

E-MAIL: stainley.portelli@transport.gov.mt 

NAME: Peter Paul 

SURNAME: Barbara 

POSITION : Manager EU Affairs 

ADDRESS: Transport Malta, Sa Maison rd. FRN 1612 

PHONE 
NUMBER: ++356 2560 8208 FAX:   ++356 2124 8911  

CONTACT PERSON 

E-MAIL: peter.p.barbara@transport.gov.mt 

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants ) 

TM is the national authority reponsible for transport in Malta. It standardizes and regulates all modes of transport & is 
responsible for the public transport system, policies and road and port safety & the construction & maintanance of all 
public transport infrastructure. TM regulates  the registration  of ships and aircraft under the Malta Flag and 
administrates ports and yachting marinas. To effectively tackle co-modality, TM has amalgamated the previous Land, 
Civil Aviation and Maritime Transport Authority as from January 2010. TM's financial capacity falls under the 4 units of 
the Corporate Directorate directed by the Financial Controller who reports to the Chief Operations Officer. Accounts 
and Billing Units will be directly responsible for handling the project's finances. In order to ensure a clear audit trail, a 
separate account shall be opened to handle this project. previous EU funded projects handled by the previous three 
authorities include:Land projects; 2 Transition Facilities at 712, 500 Euro & 137, 500 Euroon CPC training; TEN-T 2004-
2007 on upgrading works at 314,185 Euro; Interreg 3B-2004-2006 - CYRONMED at 95, 550 Euro; ERDF16 2004-2006 
Reconstruction of Hal Far Road at 5,521,553 Euro, ERDF 39 2004-2006 upgrading and rehabilitation of Regional Road 
Bridge at 4,314,024 Euro; Cohesion Fund- 2004-2010 upgrading of TEN-T at 11,086,000; ERDF 48 2007-2010 road 
network upgrading  at 18,051, 408; Maritime projects: ERDF 18 2004-2006 ports Digital Security infrastructure: ERDF 
17 2004-2008 Coastal VTS Equipment: Interreg 3A 2004-2008 CAVALAGO:6 Transition Facility 2002-2007 Capacity 
Building at Maritime Authority, port safety, vessel traffic management: TEN-T 2006-2008 Surveys and Geo-technical 
facilities and marine facilities: Horizintal projects: Interreg DOLCETTA 2008-2009.ERDF:2011-2015 MODUS- deployment 
of an ITMS system in Malta at Eur 10,000,000. Life+:2011 - 2015 DemoEV Demonstration of Electric vehicles & charging 
points at Eur 1,300,000.   



IT MT 
19. PROJECT PARTNER 2 MEMBER STATE 

  

LEGAL NAME Catana Port Authority 

BENEFICIARY CATEGORY  Port and maritime authorities                     LEGAL STATUS public equivalent body 

NATIONAL INSURANCE 
NUMBER  93057770872 

VAT ELIGIBLE  SI  NO  

WEBSITE: www.porto.catania.it 

NAME: Santo 

SURNAME: Castiglione 

POSITION : President 

ADDRESS: via Cardinale Dusmet 2p Circum - 95131 - Catania 

PHONE 
NUMBER: +39 095.534115 FAX: +39 095.536031 

LEGAL  REPRESENTATIVE 

E-MAIL: presidente@porto.catania.it  

NAME: Domenico Massimo 

SURNAME: Sapienza 

POSITION : General Secretary 

ADDRESS: via Cardinale Dusmet 2p Circum - 95131 - Catania 

PHONE 
NUMBER: +39 095.535888 FAX: +39 095.536031 

CONTACT PERSON 

E-MAIL: segretariogenerale@porto.catania.it 

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

In accordance with Law 84/94, Catania Port Authority is a public corporation with the tasks of allocating, spatial 
planning, programming, coordination, promotion and control of port operations and other commercial and industrial 
activities carried out in its port. The Port Authority is also responsible for maintenance of common port areas and for 
the provision of general services in the harbour. 

Other objective of the Port Authority is the national and international promotion of the harbour's activities, so that 
actions are always to support the internationalization of the port and its enterprises by entering into European circuits 

To develop the project, three persons will be dedicated to the project together, with external consultancy for thecnical 
support in the project management and coordination with Lead partner. 

The average annual total budget of Catania Port Authority is € 84,5 million. Separate accounts of project costs will be 
provided by internal staff. The Authority employs 7 Full timers and a number of external expert and project contracts 
upon needs.  

Catania Port Authority was Lead Partner in CAVALGO project, funded by ITALIA-MALTA Interreg IIIA Programme, that 
aims to improve sea transport between Catania and Valletta.  Project duration of 18 months. 

Port Authority has also participated as an implementing body for SECURMED and CAPITAL BLEU projects, funded by 
Medocc Interreg IIIB Programme, that aim to improve maritime security and tourism in Euromediterranean ports.  

At the moment Port Authority is partner in the PORTA project, funded by OP MED 2007/13, that tackles the theme of 
accessibility to and from the node port regions and inland areas. The same project develops new integrated regional 
planning models in the port, urban and transport fields. 

 

 

 

 



 

 

 

Below is the chart of the organization. 

 



IT MT 
20. PROJECT PARTNER 3 MEMBER STATE 

  

LEGAL NAME Ministry for Resources and Rural Affairs 

BENEFICIARY CATEGORY  Central and local governments                     LEGAL STATUS public organization 

NATIONAL INSURANCE 
NUMBER  N/A 

VAT ELIGIBLE  SI  NO  

WEBSITE: www.mrra.gov.mt      

NAME:  Christopher    

SURNAME: Ciantar 

POSITION : Permanent Secretary 

ADDRESS: Triq Francesco Buonamici Floriana   FRN 1700 

PHONE 
NUMBER: (+356) 22952222    FAX: (+356) 22952212   

LEGAL  REPRESENTATIVE 

E-MAIL: christopher.ciantar@gov.mt      

NAME: Stefan 

SURNAME: Cachia      

POSITION : Director EU Affairs    

ADDRESS:  Triq Francesco Buonamici Floriana   FRN 1700        

PHONE 
NUMBER:  (+356) 22957211   FAX:  (+356) 21232035     

CONTACT PERSON 

E-MAIL:  Stefan.v.cachia@gov.mt      

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

The Ministry for Resources and Rural Affairs (MRRA) is responsible for the climate change Mitigation and adaptation 
strategy in Malta, in addition to the other tasks related to the promotion of the environment, agriculture, natural 
resources and energy matters in Malta. Amongst others, it is the central governing body responsible for the: 
 
- Management of resources, including energy and water; 
- Rural development and environmental management; 
- Design and implementation of infrastructure works and projects; 
- integrated coordination of agricultural and fisheries production; 
- Research and innovation within the areas included in the Ministry’s portfolio. 
 

With regards to Climate Change, the Ministry is responsible for the implementation of a number of climate change 
measures in Malta emerging from the EU’s environmental acquis and the corresponding international obligations 
resulting from the United Nations Framework Convention on Climate Change. In particular it is in charge of the 
implementation of the climate change policy, reducing CO2 emissions, developing alternative sources of energy as well 
as fostering a conservation culture. 

 

In a small island, where the sustainable management of our resources is crucial, where rural areas enhance the 
characteristic beauty of the Maltese landscape, where the sea is an intrinsic part of life, the integrated coordination of 
agricultural and fisheries production, resources management, and the respect towards the environment are a 
tremendous responsibility. This is even more so in the context of European Union and other international obligations. 
This Ministry is an important stakeholder in guaranteeing a better quality of life for today's and future generations.     

 



IT MT 
21. PROJECT PARTNER 4 MEMBER STATE 

  

LEGAL NAME Provincia Regionale of Caltanissetta 

BENEFICIARY CATEGORY  Central and local governments                     LEGAL STATUS public organization 

NATIONAL INSURANCE 
NUMBER       00115070856 

VAT ELIGIBLE  SI  NO  

WEBSITE: www.provincia.caltanissetta.it  

NAME:      Calogero 

SURNAME:      Salvaggio 

POSITION :      Vice Presidente 

ADDRESS:      Viale Regina Margherita 28 – 93100 Caltanissetta (Italy) 

PHONE 
NUMBER:      +39 0934 534111 FAX:      +39 0934 575045 

LEGAL  REPRESENTATIVE 

E-MAIL: presidenza@provincia.caltanissetta.it  

NAME:      Sergio 

SURNAME:      Scarciotta 

POSITION :      Responsabile Ufficio Europa 

ADDRESS:      Via N. Martogliop 1 – 93100 Caltanissetta (Italy) 

PHONE 
NUMBER:      +39 0934 534620 FAX:      +39 0934 598344 

CONTACT PERSON 

E-MAIL: s.scarciotta@provincia.caltanissetta.it  

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

The Regional Province of Caltanissetta is one of the nine provinces of the Sicilian Region. Within the provincial territory 
there are 22 municipalities and a population of 250.00 inhabitants. The Regional Province of Caltanissetta has about 
400 employees and its main duties are: 

 building and maintaining of state secondary schools; 
 building and maintaining of provincial streets; 
 environmental protection; 
 promoting of the local development: agriculture, handicraft, tourism, industry, trade and professional 

training;   
 promoting of the politics for development, cohesion and regional, national and community agreement;  
 enhancing social and cultural politics. 

Its organization is branched into 13 sectors headed by an executive. The act of coordination is due to a Chief Executive 
officer. 

The President of the Province is elected every 5 years directly by the citizens, electors of the province. At the same 
time it is held the election of 25 city councilmen, who made up the provincial council. The President of the Province 
appoints 8 town councillors (each of them deals with departmental basic themes) choosing them among councillors or 
external staff. 

Previous Experience in project with EU fund: 

Community initiative program "Leader II" 
Project name: Sviluppo Valle dell’Himera (SVH)  



Financed amount: 3.663.932,20 euros 
Project's start date: 1/7/1999 
Project's conclusion date: 31/12/2001 
Partners: Provincia Regionale di Caltanissetta, Comuni di Caltanissetta, Barrafranca, Pietraperzia e Mazzarino 
Objectives: Rural development through the support to the small and medium enterprises 
 
Community initiative program "IANUS" 
Project name: Indicator system to asses new urban services 
Financed amount: 415.500 euros 
Project's start date: 1/2/2000 
Project's conclusion date: 30/9/2002 
Partners: Provincia Regionale di Caltanissetta, Diputacio de Barcelona – Spagna; Institut de Programmation en 
Architecture et Aménagement – Francia, Deutsches Institut fur Urbanistik – Germania, Ambiente Italia Istituto di 
Ricerche – Italia, Institut Ildefons Cerdà – Spagna, University of the West of England – Bristol – Inghilterra, Università 
degli Studi di Firenze – Italia 
 
Interreg II B Medocc 
Project name: Isolatino   
Financed amount: 1.913.251,40 euros 
Project's start date: 18/12/2002 
Project's conclusion date: 31/10/2004 
Partners: Province Regionali di Caltanissetta, Catania, Enna, Ragusa e Trapani, Province di Cagliari e Nuoro, Isole Baleari 
(Consejeria de hacienda y presupuestos del goovern de las Illes Balears) e Corsica (Collectivité territoriale de Corse) 
Objectives: Territorial marketing of the Mediterranean islands 
 
Interreg III A Italia - Malta 
Project name: METIC - Mediterranean Trading and Innovation Centre 
Financed amount: 1.000.000,00 euros 
Project's start date: 15/2/2006 
Project's conclusion date: 15/8/2007 
Partners: Provincia Regionale di Caltanissetta, Università di Palermo - Polo didattico di Trapani, Confindustria Sicilia, 
Provincia Regionale di Trapani, Consorzio Med Europe Export, Società consortile Ass.For.SEO, University of Malta 
(Malta), Malta Federation of Industry (Malta), Consorzio Universitario Provincia di Trapani 
Objectives: Scientific research for the enterprises' benefit 
 
Interreg III B Medocc 
Project name: "Emergence 2010 – Etudes en Méditerranée pour des Energies Renouvelables Garantissant 
l’Electrification de Noyaux de Croissance Ecologique en 2010” 
Financed amount: 1.210.000,00 euros 
Project's start date: 1/7/2006 
Project's conclusion date: 30/9/2008 
Partners: Région Provence-Alpes-Côte d’Azur, Préfecture du Dodécanèse (Région Sud Egée, Grèce), Conselleria de 
Comercio, Industria i Energia (Région Iles Baléares, Espagne), Cres Centre des Energies Renouvelables (Grèce), 
Provincia Regionale di Caltanissetta, Provincia di Cagliari  
Objectives: Promotion of energy from renewable sources in decentralised places 

 



IT MT 
22. PROJECT PARTNER 5 MEMBER STATE 

  

LEGAL NAME       

BENEFICIARY CATEGORY  selezione                     LEGAL STATUS select 

NATIONAL INSURANCE 
NUMBER        

VAT ELIGIBLE  SI  NO  

WEBSITE:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

LEGAL  REPRESENTATIVE 

E-MAIL:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

CONTACT PERSON 

E-MAIL:       

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

N/A 



IT MT 
23. PROJECT PARTNER 6 MEMBER STATE 

  

LEGAL NAME       

BENEFICIARY CATEGORY  selezione                     LEGAL STATUS select 

NATIONAL INSURANCE 
NUMBER        

VAT ELIGIBLE  SI  NO  

WEBSITE:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

LEGAL  REPRESENTATIVE 

E-MAIL:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

CONTACT PERSON 

E-MAIL:       

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

N/A 



IT MT 
24. PROJECT PARTNER 7 MEMBER STATE 

  

LEGAL NAME       

BENEFICIARY CATEGORY  selezione                     LEGAL STATUS select 

NATIONAL INSURANCE 
NUMBER        

VAT ELIGIBLE  SI  NO  

WEBSITE:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

LEGAL  REPRESENTATIVE 

E-MAIL:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

CONTACT PERSON 

E-MAIL:       

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

N/A 



IT MT 
25. PROJECT PARTNER 8 MEMBER STATE 

  

LEGAL NAME       

BENEFICIARY CATEGORY  selezione                     LEGAL STATUS select 

NATIONAL INSURANCE 
NUMBER        

VAT ELIGIBLE  SI  NO  

WEBSITE:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

LEGAL  REPRESENTATIVE 

E-MAIL:       

NAME:       

SURNAME:       

POSITION :       

ADDRESS:       

PHONE 
NUMBER:       FAX:       

CONTACT PERSON 

E-MAIL:       

DESCRIPTION OF EXPERIENCES AND PROFILE OF INSTITUTION (follow the instructions of the guideline for applicants) 

N/A 



SECTION  2      PART C (Cross border character) 

 

 

26. CROSS BORDER CHARACTER OF THE PROJECT  

This project will allow Malta & Sicily to demonstrate best practices of how to improve the air quality levels of their port 
areas by implementing sustainable measures that do not pollute at source. In addition the project will assist in the 
attainment of Malta & Sicily’s targets to reduce the industry’s dependability on fossil fuels by installing PV 
infrastructures to feed energy into the national grid and study ways of how to power vehicles using solar energy 
generated locally. These measures will contribute to both countries’ efforts to decouple economic growth from non-
renewable energy resources & reach EU Climate Change, Air Quality & Noise pollution targets.  

In 2009, 3,585,299tn of goods was shipped between Malta, Catania & Gela and 91,325 passengers embarked from 
Valletta to Sicily. In 2009, a total of 181,851 passengers traveled between Malta and Sicily. This shows the heavy 
transport between the two islands; transport that completely depends on fossil fuels. 

The level of cooperation between the partners in this project includes joint design of measures, joint implementation 
of activities & joint dissemination of results through joint financing between the partners to encourage a wider take up 
of the positive results expected from this project.   

The main stakeholders to the activities to be implemented include port and transport authorities, local authorities & 
energy authorities.  All are these stakeholders are the main beneficiaries to this project.   

TERMS OF CO-OPERATION 

27. TYPOLOGY 28. METHOD OF DEVELOPMENT 

  Joint development 

The pilots to be implemented have been drawn up through discussions, exchange 
and development of ideas between all partners. The common problems faced by 
Valletta, Catania and Gela have been exploited to form a joint project to be 
implemented within the port and the port areas as identified on the respective 
national territories. 

   Joint implementation 

Implementation shall take simultaneously so that the similarity of the pilots can be 
compared on the one hand and exploited on the other through the exchange of 
good practice and ideas. Co-ordination shall be overseen by the lead partner thus 
ensuring the parallel nature of the deployment and implementation of the project. 

   Joint staffing   

Joint staffing will take place through the setting up of an evaluation and control 
committee system intended for the monitoring and the implementation of the 
project through the set up of a steering committee where all the respective 
partners will be represented. 

   Joint financing   

 



 

A.2 –  ACTIVITIES LOCALISATION 

29. NUTS III PROXIMITY AREAS 30. ADJACENT NUTS III  31. EXTERNAL ZONE  

   Province of Siracusa   Malta 
   Province of Catania         

   Province of Ragusa   Gozo 

   Province of Caltanissetta    Comino 
   Province of Palermo 

   Province of Agrigento 

   Province of Trapani 

  

 

32. ADDED VALUE OF THE INVOLVEMENT OF EXTERNAL PARTERS TO THE CBC AREA  (to be completed only if section 31 is applicable) 

Transport Malta (TM) is the Authority for Transport in Malta regulating all modes of transport (land/sea/air).As the "National Maritime and Port Authority" TM ensures the 
preservation of good order in territorial & internal waters.As National Authority TM will be reosponsable for the implementation of the project in the Valletta  Grand Harbour. As LP, 
TM will allow direct cooperation within the partnership, beyond other national and regional bodies from Italy. 

MRRA is the Ministry responsible for recources including energy, climate change, and rural affairs. Ministerial input would ensure the Maltese Government's commitment to this 
project during its lifetime & ensures continuity & sustainability including the possible expansion of results after project ends. 

The Catania Port Authority is a public corporation established by Italian Law n. 84/1994 to allocate, plan, promote & control port operations & other commercial activities taking 
place in the port. The Port Authority is responsible for maintenance of common port areas & provision of general services in the harbour.Catania Port Authority will implement the 
pilot actions directly in its port areas & at the same time cooperates directly with regional and local stakeholders from Sicily.  

The Province of Caltanissetta is a  local governement with an important regional port Gela-an industrial port for the transport of crude oil.The Province is experienced in cooperation 
programmes & can implement actions related to this project  into the inner areas of their territory in order to improve the air quality and climate change. 



 

33. BUDGET ALLOCATED TO  PROGRAMME ELIGIBLE AREA 

Project Partner PP 1 PP 2 PP 3  PP 4 PP 5  PP 6 PP 7 PP 8 % Total 

Province of Siracusa                                  

Province of  Ragusa                                  

Province of 
Caltanissetta 

         425,000             17 425,000 

Province of Agrigento                                  

Province of Trapani                                  

Malta 825,000      750,000                63 1,575,000 

Gozo                                  
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Comino                                  

Province of Palermo                            
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Province of Catania    500,000                   20   500,000 
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A
S 

         
                     

         

Total 
825,000 500,000  

    
750,000 425,000                         

100 2,500,000 

 



 

 

34. IMPACT OF THE CBC TERRITORY (socio-economic and institutional) 

Common problems experienced by both Malta & Sicily include the negative effects of double insularity; the fact that 
both are small island economies, together with the problem that the respective industries are highly dependent on 
conventional fossil fuels, causing environmental degradation as well as pose a strain on resources. 

This project will target these problems as follows: 

A port area is the window on the entire country.  Improving air quality within port areas will improve the quality of the 
tourists’ stay and will thus help encourage the tourism industry by enticing them to venture further inland.  
Implementing activities that improve air quality in Valletta & Catania will help encourage tourism in both islands – 
boosting the economy as a result & reduce the effects of double insularity.   

Double insularity will also be targeted since the activities of this project will assist Malta & Sicily to decouple economic 
growth from non-renewable sources of energy thus reducing the strain on the economy & resources.   

Port areas are also generally densely populated.  In Malta, the Valletta port area (including the southern port region), 
encompasses 19% of the population as of 2010.  Therefore an improvement in the air quality will also means an 
improvement in the quality of life of these residents. 

The main focus of this project is the improvement of air quality & mitigation of the effects of climate change as well as 
making use of renewable sources of energy By implementing such measures at both sides of the channel 
simultaneously, this project is thus also contributing to reach pan-European energy targets (20% renewable energy 
target by 2020).  

35. SPECIFY THE ENVIRONMENTAL IMPACTS (refer to point 6) 

The project will have a positive environmental impact on involved areas since the partners adopt Best Available 
Technologies (BATs) and transport systems with low environmental impact in the port areas. 

Generally, the port is an infrastructure generating air pollution. Thus the project will develop environmental actions 
towards two issues: 

1. Adopting Best Available Technologies in the field of green energy. 

PV infrastructures will be installed in the port areas to serve renewable energy to the port facilities and buildings. 

In addition shore sourced power will be connected to national energy network and to PV infrastructures to serve the 
moored shipped. 

2. Adopting Transport systems with low environmental impact. 

Partners will purchase Electric Vehicles for carbon neutral transport. These EVs will operate within the ports and will 
be connected to PV infrastructures installed in parking areas. It allows to reduce air pollution into the port. 

 

In the case of pilot actions and their implementation in the Maltese scenario, that is, the deployment of FEVs and 
installation of PV technology the net carbon footprint will result in a sink of 1237 tonnes of CO2. 

36. PREVIOUS EXISTENCE OF THE PROPOSED PARTNERSHIP IN THE FRAMEWORK OF THE EU FUNDS  



Transport Malta and MRRA have previously worked together on other EU projects aiming to tackle air quality and 
climate change. 

Transport Malta and the Province of Caltanissetta have also previously worked together on an ERDF Malta-Italia 
project application in 2010.  However, the application was not successful in the adjudication. 

Catania Port Authority was lead partner in CAVALGO project for Interreg IIIC Italia-Malta, regarding the connections 
between Catania, Valletta and Gozo. In the same project Maltese partner was Malta Marittime Authority, that recently 
was absorbed by Malta Transport. Thus the partnership between Catania Port Authority andTransport Malta follows 
the old relationship implemented since 2004.  



SECTION 2      PART D (quality of the project) 

 

 

PROJECT LOGICAL FRAMEWORK 

37. BACKGROUND ANALYSIS 

 The port area is usually the first location that tourists see when arriving to Malta/Sicily by sea. In Malta, the cruise 
liner business is developing rapidly such that in October of 2011 alone, 77,112 cruise passengers visited Malta.  
According to the NSO Transport Statistics, in 2011 between January and October, a total of 493,838 passengers passed 
through the Valletta Grand Harbour. The number of passengers who arrived in Malta on board cruise liners increased 
to 67,982, 16,828 more than the first nine months of 2010. Therefore improving air quality in port areas will also 
contribute to the tourist industry and the economy in-general while also reducing the negative effects of double 
insularity of both islands by boosting the tourist industry. 

Previous national efforts include abolishment of leaded petrol in Malta by 2003 & the introduction of bio-diesel. While 
there were slight improvements in air quality exceedences in the limit set on Malta by the Air Quality Package 
Directive, exceedences are still being measured in the Floriana area, where NO2 limit value went up to 98.40µg/m3 in 
2007.   

Solar power is given priority in Malta. A scheme introduced in 2010 encourages households to install PV panels. MRRA 
pays €0.28 for each unit of electricity produced by the household as opposed to €0.16 for each unit consumed. 

In Malta there is no need for permit application for the installation of PV panels on roof tops at Port Authority 
Buildings. Similarly, following the recent legislative changes, in Italy a permit is not necessary, except for some urban 
restrictions to be observed in special cases which will be considered and tackled during the detailed design phase. The 
project intends to tackle the heavy dependence on fossil fuels in the respective port areas by introducing and 
encouraging electric mobility in ports &hinterlands & demonstrate ways how to power berthing ships using renewable 
energy - contributing to carbon neutrality in ports. 

Since physical interventions will be implemented in 3different ports with such heavy traffic between them the results 
will be visible &felt by all commuters travelling between the two islands thus maximising the possibility of further 
widening of the results after project finalisation. Contribution to this project’s targets will continue in the future with 
the implementation of the Local Green Energy Plans that will be created as part of this project to focus on Catania and 
Caltanissetta; and the feasibility study on shore-side energy supply to focus on the ports of Valletta, Mgarr (Gozo) and 
Cirkewwa. 

38. PROJECT DESCRIPTION 

General Objective: 

This project will start a process by which ports, port areas & their hinterlands become carbon neutral in order to 
decouple economic growth from non-renewable sources of energy 

Specific Objectives: 

Reduction in port operations’ dependability on non-renewable sources of energy through: 

i. Use of solar energy to partly power port the respective administrative buildings and reduce port areas’ dependence 
on non-renewable sources of energy and thus reducing Greenhouse Gas Emissions 

ii. Deployment of solar  electric car-charging stations in public  car parking infrastructure to contribute towards the 
achievement of carbon neutral transport. This will replace the use of carbon-based fuels by clean solar energy. 

iii. Launch electro mobility in Catania, Gela and Valletta harbours to partly substitute combustion engine vehicles used 
to service port operations with clean energy vehicles. This deployment will carry on to actually replace all carbon fuel 



propelled vehicles in the future in port areas, which are operated by the respective port authorities and project 
partners. 

iv. Study options for future policy implementation to further decarbonise port areas including a study on supplying 
power to berthing vessels using electric power instead of heavy fuel oil, as well as additional initiatives and measures 
which will be suggested from the respective studies.How different phases of the project are expected to achieve the 
objectiveAll of the phases of the project will be contributing to decarbonise the ports and port areas participating in 
this project   for the benefit of residents, the economy and the environment. 

The phases of the project are therefore expected to achieve the following results: 

Phase 1 of this project will compile action plans to be followed during the implementation of the technical work 
packages to this project.  Phase 2 of this project will be based on the guidelines provided in phase 1 (WP2).  Phase 2 
(WP3), will see the implementation of the actions of this project including deployment of full electric vehicles,  solar 
infrastructure on buildings and solar charging stations for electric vehicles. 

Phase 3 (WP 2) will develop strategic local plans to guide policy makers on the possible future implementation of 
proposed actions to further decarbonise port areas.  Moreover, the data and analysis reports to be produced after the 
completion of the pilot actions in Phase 2 (WP 3) and  will be disseminated (WP4) in order to  maximize the results 
achieved by this project.  Policy makers will therefore be able to base future strategic projects on the results and 
assessments made by this project.  

After the completion of this project, the respective port Authorities will start to implement the measures suggested in 
the green port plans in different phases and timelines.  These policies and following phases  will contribute towards 
the decarbonisation of ports and port areas with the ultimate objective to make them Green Mediterranean Ports. 

 

 



39. SCHEDULED ACTIVITIES     
WP1: Management and Coordination 
1.1: Contract & start up 
Start/End: Jul2012-Aug2012 
Location: Valletta; Catania; Caltanissetta  
Description: Negotiation of Grant Agreement between LP and MA.  Signing of Grant Agreement.  Discussion and negotiation on Partnership 
Agreements between LP and all PP.   Appointment of staff to work on the project to include recruitment of project leader made by the LP and official 
appointment of internal staff to handle the project activities.  
Coordinating PP: Transport Malta; engagement of Project Manager, leading negotiation of agreements 
Involved PP: All partners; officially appoint internal staff, negotiate and sign Partnership Agreements 
Budget: € 9,000 
Results: Efficient implementation of project activities with good relations and lines of communication between partners. 
1.2: Daily Project Management 
Start/End: Aug2012- Nov2014 
Location: Valletta; Catania;  Caltanissetta, Gela  
Description: Management and coordination of project activities to ensure the proper implementation and deployment of the project.  In order to 
ensure proper implementation of the project LP will lead the communication across the consortium. This will take place through 6 monthly steering 
committee meetings to be hosted by each of the partners. LP will also organize site visits to each of the partners to monitor progress of 
implementation.  
Coordinating PP: Transport Malta will be responsible for leading the daily management of the project  
Involved PP: all partners will be required to attend Steering Committee meetings, host missions and meetings when necessary. 
Budget: € 102,781 
Results: Efficient implementation of project with successful attainment of project objectives 
1.3: Reporting  
Start/End: Dec2012-Oct2014 
Location: Valletta; Catania; Caltanissetta 
Description: Each partner will compile quarterly progress reports to be collected by LP to be used to draw up 3 monthly Monitoring Reports to be 
sent to MA. 
Coordinating partner: Transport Malta will request progress updates from all partners and be responsible for drawing up quarterly monitoring 
reports to be sent to MA. 
Involved partners: All partners to report to LP as requested.  
Budget: € 31,000 
Results: Proper project reporting and documentation in line with programme rules.  
1.4: First Level Control 
Start/End: Dec2012-Oct2014 
Location: Valletta; Catania; Caltanissetta 
Description: Contracting by each partner of external auditing services; quarterly financial claims and certification of claims to be made to LP.  LP to 
request payments from MA every 4 months.  
Coordinating partner: Transport Malta 
Involved partners: All partners 
Budget: € 31,000 
Results: Efficient disbursement of project funds following programme rules 
Work Package 2 – Cross-border Joint Energy Action Plan for the involved ports 
2.1: Cross Border Action Plan  
Start/End: Sept2012-Mar2013 
Location: Valletta Grand Harbour inner and outer area, Cirkewwa and Mgarr Ports; Catania Port; Gela Port;  
Description:  Coordinated strategic cross border plan will be compiled to be used as guidelines for the PP during the implementation of the technical 
WPs to this project. 
Coordinating PP: Catania Port Authority 
Involved partners: All partners to assist in the creation of action plans involving their planned technical activities 
Budget: € 26,638 
Results: Efficient implementation of technical WPs 
2.2: Local Green Plans 
Start/End:  Sept2012-Aug2014 
Location: Catania Port; Gela Port;  
Description: Local green port plans will be created to plan & suggest the implementation of green energy actions to further decarbonise each of the 
involved port areas based on the results achieved in the pilot actions to be implemented through this project. 
Coordinating PP: Catania Port Authority 
Involved partners: All partners to assist in the creation of local plans involving their respective ports  
Budget: € 72,000 
Results: Masterplans to locate energetic infrastructures and implement green policies to further decarbonise port areas as phase 2 to this project. 
2.3: Strategic Environmental Overview 
Start/End: Sept2012-April2013 
Location: Catania, Gela Port 
Description: A Strategic Environmental Overview will be compiled to evaluate ex-ante the actual and future environmental efficiency in the ports 
and port areas. 
Coordinating partner: Catania Port Authority  
Budget: € 41,500 
Results: An SEO based on the actions to be undertaken in the Catania port area 
2.4: Study on shore side energy supply for vessels berthing in ports. 
Star/End: Sept 2012 – Aug 2014 
Location: Valletta, Mgarr, Cirkewwa 
Description: A study on the feasibility of implementing shore-side energy supply for vessels berthing in the port of Valletta, outlining the number of 
such berths, their optimal locations as well as gauging the feasibility of such a system.  



Budget: € 44,989 
Results: A feasibility study enabling  policy makers to plan the future implementation of a shore-side energy supply in the Valletta Grand Harbour to 
reduce on-site carbon emissions and noise pollution 
Work Package 3 – Pilot - Greening Port Areas 
3.1: Purchase and Installation of Equipment and Infrastructure 
Start/End:  Nov2012-Jun2013 
Location: Valletta Grand Harbour; Catania Port; Gela Port 
Description: Following official procurement rules PV panels will be purchased and installed at port management areas in Valletta and Catania.  
Following official procurement rules electric car charging infrastructure will be purchased and installed at all 3 participating port areas to be used by 
the full electric vehicles (FEV) also to be purchased following official procurement rules.  
Coordinating PP: Transport Malta to coordinate the activity 
Involved PP: all partners to be responsible to procure & install the equipment & infrastructure necessary to implement their actions.   
Budget: € 1,092,612 
Results: All preparations necessary to be undertaken to ensure smooth launch and execution of pilot action 
3.2: Purchase and Installation of solar car charging infrastructure 
Start/End:  Nov2012-Jun2013 
Location: Valletta Grand Harbour; Catania Port 
Description: Following official procurement rules solar panel car charging stations will be purchased and installed at public car parking sites in and 
around port areas in Catania and Valletta to be used by the full electric vehicles (FEV) also to be purchased as part of Action 3.1.  
Coordinating PP: MRRA 
Involved PP: Catania Port Authority 
Budget: € 861,372 
Results: All preparations necessary to be undertaken to ensure smooth launch and execution of pilot action 
3.3: Pilot – Greening Port Areas 
Start/End: Jul2013-Jun2014 
Location:  Valletta Grand Harbour; Catania Port; Gela Port  
Description: The pilot action will be implemented over a twelve-month period to study whether the amount of power generated by solar panels on 
site is enough to offset the power utilized by electric vehicles used within port areas and to assess whether electric vehicles are suitable vehicles to 
be used in port operations. Qualitative and quantitative data will be collected throughout the pilot.  A final report will be compiled to assess the 
results gained from the pilot.  
Coordinating Partner: Transport Malta 
Involved partners: All partnership to implement and lead the pilot actions taking place in their area of responsibility.  
Budget: € 72,767 
Results: Contributing towards making port areas carbon neutral 
Work Package 4 - Information, Advertisement and Capitalization 
4.1: Communication Plan 
Start/End: Sept2012-Oct2012 
Location of Activity: Valletta Grand Harbour; Catania Port; Gela Port 
Description:  A Communications Plan will be created in the first quarter of project implementation to create the guidelines to be followed in the 
promotion and dissemination of this project.  
Coordinating Partner: Province of Caltanissetta 
Involved Partners: all partners will assist in the compilation of the plan 
Budget: € 5000 
Results: Effective dissemination and promotion of project activities and results 
4.2: Communication 
Start/End: Aug2012 – Ongoing 
Location: Malta, Gozo, Sicily 
Description: Project communication will take place in Malta and Sicily aimed at informing the general public of the EU funds attained, the activities 

they will be spent on and progress updates on the implementation.  This will be done through the creation and upkeep of a website and 
press releases. 
Coordinating PP: Province of Caltanissetta will coordinate the release of information in Sicily & the contracting of external services to create & 
maintain the website 
Involved PP: all partners will assist in the creation of the website, Transport Malta will be responsible for releasing press updates in Malta  
Budget: € 34,000 
Results: Effective communication of project activities while reaching as wide an audience as possible 
4.3: Promotion 
Start/End: Nov2012 – Oct 2014 
Location: Malta, Gozo, Sicily 
Description: Promotional material will be designed and erected at locations where the pilot is being implemented.  All equipment will be marked 
with the Project logos and statements stating the name and details of the programme of funding.  
Coordinating PP: Province of Caltanissetta will coordinate the contracting of external expertise to design the promotional material 
Involved PP: all partners will be responsible to implement the promotional material in their respective areas 
Budget: € 67,127 
Results: Activities implemented through this project will be promoted to as wide a target group as possible 
4.4: Dissemination of Results 
Start/End: Jul2014-Sept 2014 
Location: Malta, Gozo, Sicily 
Description: Results gathered during the pilot action will be disseminated to stakeholders and the general public.  This will be done through the 
publication and dissemination of a brochure that will compile within it all the results attained and the organization of a final conference to which all 
stakeholders will be invited to.  Project results will also be published on the project website. 
Coordinating PP: Province of Caltanissetta will coordinate the contracting of the external expertise necessary to design and publish the brochure and 
organize the final conference 
Involved PP: all partners will assist CP as necessary 
Budget: € 8,214 
Results: Stakeholders will be informed of the results of this project in order to encourage further take-up of similar actions in other EU Ports 



 

40. OUTPUT AND EXPECTED RESULTS 

 
WP1 Management and Coordination 
Activity 1.1: Contracting 
Output: Negotiation and signature of Grant Agreement between LP and MA.  Negotiation of Partnership Agreements 
between LP and PP. 
Indicators: 1 Grant Agreement with Managing Authority; 3 Partnership Agreements; staff time sheets 
 
Activity 1.2: Daily Project Management 
Output: A well managed project reaching its objectives, without serious conflict between the partners and with no 
irregularities 
Indicators: recruitment of 1 Project Manager; 8 progress reports; 4 mission reports;  minutes from 5 steering 
committees meetings, staff time sheets 
 
Activity 1.3: Reporting 
Output: Proper reporting and documentation of project activities 
Indicator: 8 Monitoring Reports, staff time sheets 
 
Activity 1.4: First Level Control 
Output: Smooth financial management and proper disbursement of funds following program rules  
Indicators: 6 independent audit certificates per partner; 6 Request for Payments by LP to MA on behalf of all PP; staff 
time sheets 
 
WP2 Cross Border Local Energy Action Plans 
Activity 2.1: Cross Border Action Plan 
Output: A joint cross border action plan providing guidelines to be followed by partners during technical 
implementation 
Indicator: 1 Action Plan 
 
Activity 2.2: Local Plans 
Output:  A strategic local plans for the implementation of further policies to de-carbonise port areas in the future 
Indicator: 2 strategic local plans, staff time sheets 
Target Groups: Local Governments and Port Authorities 
 
Activity 2.3: Strategic Environmental Overview 
Output:  An ex-ante assessment of the actual and future environmental efficiency at Catania port and proximities 
Indicator: 2 SEO reports 
 
Activity 2.4:  Study on shore side energy supply for vessels berthing in ports 
Output: Feasibility study to allow policy makers to assess and plan the future implementation of a shore-side energy 
supply system 
Indicator: 1 feasibility study; staff timesheets; 5 progress reports; external service provider contract; external service 
provider invoices; meeting minutes with stakeholders 
 
WP 3 Pilot – Greening Port Areas 
Activity 3.1: Purchase and Installation of equipment and infrastructure 
Output: Procurement and installation of  equipment and infrastructure in preparation for launch of pilot actions 
Indicator: Transport Malta to cover a surface area of 1,460 sq/m with PV panels; Deployment of 8 FEVs in Malta; 3 
FEVs in Catania; 4 FEVs in Caltanissetta; installation of 2 fast charging points in Malta; 1 fast charging point in Catania; 
3 charging points in Caltanissetta. 20Kw/h solar power charging station in port of Catania. 
 
Activity 3.2: Purchase and Installation of solar car charging  and infrastructure 
Output: Procurement and installation of  solar car charging stations in preparation for launch of pilot actions 
Indicator: Deployment and installation of 3 solar power charging stations in the Port of Valletta; installation of 20Kw/h 
solar power charging station in port of Catania. 
 
Activity 3.3: Pilot – greening port areas 
Output:  A strategic assessment on whether solar power produced locally is sufficient to offset the energy necessary to 



 

 

power electric vehicles used to service port operations with the aim of maximizing results achieved through this pilot. 
Indicators: 4 periodic data reports from electricity power supplier; 4 periodical technical data reports; 3 waves of 
surveys from EV users at the beginning of the pilot, after the first six months and at the conclusion of the pilot; 
Assessment of Data and final report by August 2014 
Target Groups: Port Authorities; Local Governments; Residents in port areas 
 
WP 4 Information, Advertisement and Capitalization 
Activity 5.1: Communication Plan 
Output: Communication plan to be used as a guide for the promotion of project material and dissemination of project 
results 
Indicators: 1 Communication Plan , 1 progress report to indicate the advancement of the action plan, staff time sheets 
 
Activity 4.2: Communication 
Output:  Continuous communication and updates on project progress throughout implementation to maximize the 
reach on dissemination of results 
Indicators:  3 Press Releases; creation and upkeep of 1 website to update the public on project implementation 
Target Groups: General public 
 
Activity 4.3: Promotion 
Output: Promotional material to be set up at areas of implementation  
Indicators: Design of promotional material to be used in the dissemination to be complete by February 2013; Set up of 
bill boards and posters within project implementation areas by July 2013 
Target Groups: General public 
 
Activity 4.4: Dissemination of Results 
Output: Final Press Conference and publication of brochure 
Indicators: staff time sheets, agenda, invitations and minutes from 1 final conference, publication of 1 brochure 
Target Groups: Port Authorities; general public; local governments; residents at port areas 

 

 



41. LOGICAL FRAMEWORK  

  
Logic of Intervention  Indicators  Sources of verification  Assumptions 

         

Overall 
Objective 

 

 Contributing towards making port areas & their 
hinterlands carbon neutral to decouple economic 
growth from non-renewable sources of energy 

 Take up and implementation of 
energy efficiency schemes to 
green ports and their 
hinterlands by 2020  

 

 Number of green policies 
implemented; amount of 
power generated through 
renewable sources of 
energy; number of clean 
energy vehicles deployed 

 National and local 
governments must be 
favorable to the green policies 
suggested and be in a position 
to implement the suggested 
policies considering available 
funds and stakeholders’ 
perceptions  

         

Specific 
Objective 

 
 
Reduction of port operations’ dependence on 
non-renewable sources of energy by introducing 
clean sources of energy to power areas in ports 

 

 Compilation of local plans for 
each partner port area to be 
suggested as policy guidelines 
or further implementation of 
green policies within port areas  

 

Physical interventions within 
port areas to effectively reduce 
the dependence of port 
operations on non-renewable 
sources of energy 

 

 

 

 

 2 local plans to be created 

1 Feasibility study on shore-
side power supply to 
berthing vessels 

 

 

1 solar power system to be 
implemented at TM 
administration building 

3 solar power charging 
stations to be installed in 
Valletta port area 

1 solar power charging 
station to be installed in  
Catania port area 

 It is assumed that this project 
is the implementation of the 
first stage in a series of green 
initiative to help the 
decoupling of economic 
growth from carbon 
emissions; this project will 
therefore demonstrate the 
effects that different policies 
will have on the carbon 
footprint of a given port and 
suggest ways how to add to 
the policies being 
implemented through this 
project to achieve the overall 
objective as successfully as 
possible. 



Deployment of 
electromobility in Valletta, 
Catania and Gela – 15 Full 
electric vehicles to be 
deployed and used for port 
operations 

 

 

 

 

 

 

 

 

         

Expected 
Results 

 

 Generation of solar energy to partly power port 
operations 

 

 

 

Deployment of electro mobility in Catania, Gela 
and Valletta harbor areas to partly substitute 
combustion engine vehicles used to service port 
operations 

 

 

 3,000MWh per annum are 
expected to be generated 
through renewable sources of 
energy as part of this project  

 

 

15 full electric vehicles are 
expected to be deployed 
through this project – a 
minimum of 13,700 litres of fuel 
are expected to be replaced by 
renewable sources of energy  

 Baseline data to be 
gathered from Port 
Authorities’ annual  
electrical bills this data will 
be compared to data 
gathered from electricity 
supplier periodically during 
pilot action 

Baseline data to be 
collected from Port 
Authorities’ logs on their 
current vehicle fleet, miles 
travelled, type of journeys 
made. 

 Government policies 
regarding green mobility and 
renewable power sources 
remain the same – To ensure 
full support from the 
Government to this project, 
the Ministry for Resources 
and Rural Affairs has been 
made partner to this project 



 

 

Generation of solar energy to charge Full Electric 
Vehicles. 

 

 

 

 

In the case of pilot actions and 
their implementation in the 
Maltese scenario, that is, the 
deployment of FEVs and 
installation of PV technology 
the net carbon footprint will 
result in a sink of 1237 tonnes 
of CO2. 

 

 

 

 

 

 

 

 

Same data will be gathered 
during the pilot 
implementation and 
allocated to FEVs.  

Data gathered before pilot 
and during pilot will be 
assessed to gauge FEV’s 
feasibility to service port 
operations.  

 
        

         

WP  Activities  Means  Costs 
 

Assumptions 

         

WP 1 

 Activity 1.1: Contractualisation  and start up 

Subsidy contract negotiated and signed between 
LP and MA; Partnership Agreements between LP 
and PP; Appointement of staff to work on the 
project to include recruitment of project leaders 
and official appointment of internal staff to 
handle the project activities 

 Recruitment  of Project 
Manager through a public call 
for applications by LP 

Secondament of internal staff 
by each PP to be working on the 

 Sources of verification:  

Project reporting, staff time 
sheets, signed Partnership 
Agreements and Grant 
Agreement; steering 
committee meeting 
minutes; mission reports 

 Project is approved for 
funding 

 

Partners’ internal 
organizational structures 
remain stable and able to 
support project 



 

 

 

Activity 1.2: Project Management and 
Coordination 

Daily project management led by LP in 
coordination with all PP 

 

 

 

 

Activity 1.3: Reporting 

Compilation and delivery of Monitoring Reports 
to MA 

 

 

 

Activity 1.4: First Level control 

Compilation of financial claims by each PP; 
Compilation of financial requests by LP; 
certification of payments 

implementation of this project 

 

6 monthly steering committee 
meetings hosted within every 
project implementation area 

6 monthly spot checks done by 
LP within the area of 
implementation of each partner 

 

3 monthly progress reporting 
from all partners to LP to be 
used by LP to compile quarterly 
Monitoring Report 

 

Contracting of external auditing 
services by all PP 

4 monthly financial reporting 
and certification of payments 
by all PP 

Cost: € 9000 

 

Sources of verification: 

Project reporting, staff time 
sheets; steering committee 
meeting minutes; mission 
reports; travel costs 

Cost: € 102,781 

 

 

Sources of verification: 

Project reports; staff time 
sheets 

Cost: € 31,000 

 

Sources of verification: 

External Auditing to be 
verified through certified 
payments and invoices from 
external service auditor to 
each PP; financial claims and 
financial requests to MA 

Cost: € 31,000 

 

implementation 

 

 

 

 

 

 

         

WP2 

 Activity 2.1: Cross Border Action Plan 

Coordinated strategic Cross Border Action Plan to 
guide PP in the implementation of technical WPs 

 

 Catania Port Authority to 
coordinate the activities under 
WP2 

Internal and external expertise; 

 Sources of Verification: 

Contracts with external 
experts; complete Cross 
Border Action Plan; staff 
time sheets 

  

 

 

 



 

 

 

Activity 2.2: Local Energy Plans 

Compilation of local plans for the 3 areas of 
implementation (Valletta, Catania, Valletta port 
areas) for future implementation of green energy 
actions to de-carbonise port areas 

 

 

 

 

Activity 2.3: SEO 

Compilation of strategic environmental overview 
for the port of Catania to evaluate ex-ante the 
actual and future environmental efficiency in the 
port areas 

 

 

Activity 2.4:  Study on shore side energy supply 
for vessels berthing in ports 
 
A study on the feasibility of implementing shore-
side energy supply for vessels berthing in the 
port of Valletta, outlining the number of such 
berths, their optimal locations as well as gauging 
the feasibility of such a system.  
 

market research; meetings 
between partners 

 

 

Internal and external expertise; 
meetings between partners; 
qualitative on site data 
collection; consultations with 
stakeholders; 

 

 

Internal and external expertise; 
meetings between partners; 
qualitative on site data 
collection; 

 

 

 

The study will be completed 
through external expertise; 
tender will be issued following 
official procurement rules; TM 
will provide any requested data 
as well as facilitate consultation 
with stakeholders.  

Cost: € 26,638 

 

 

Sources of Verification: 

Contracts with external 
experts; complete Local 
Energy Plans; staff time 
sheets; project reporting; 
meeting minutes 

Cost: € 72,000 

 

Sources of Verification: 

Contracts with external 
experts; complete SEO; staff 
time sheets; project 
reporting; meeting minutes 

Cost: € 41,500 

Sources of Verification: 

1 feasibility study; staff 
timesheets; 5 progress 
reports; external service 
provider contract; external 
service provider invoices; 
meeting minutes with 
stakeholders 

 

Cost: € 44,989 

Project leader will have been 
recruited before the initiation 
of this activity and each PP 
would have appointed 
internal staff and experts to 
work. 

External experts respond to 
the call for applications to be 
made in order to contract the 
consultation service required 
in time for this activity to start 
on time – some buffer time 
has been allocated in the 
project planning to allow for 
the full procurement process 
to take place and take into 
account possibility of appeals. 

 

 

 

 

 

 

 

 

 

         



         

WP3 

 Activity 3.1: Purchase and Installation of 
Equipment and Infrastructure 

i. Purchase and installation of photovoltaic 
panels and related infrastructure at buildings 
used for port management in Malta  

ii. Installation and deployment of electric vehicle 
fast-charging infrastructure in ports and port 
proximities  

iii. Purchase and deployment of second 
generation electric vehicles of various classes to 
be used for servicing port operations.   

 

 

Activity 3.2: Purchase and Installation of solar 
power charging stations 

Following official procurement rules solar panel 
car charging stations will be purchased and 
installed at public car parking sites in and around 
port areas in Catania and Valletta to be used by 
the full electric vehicles (FEV) also to be 
purchased as part of Action 3.1. 

 

 

 

 

 LP to coordinate 
implementation of WP3: 

Official national procurement 
rules will be followed in the 
procurement process for the PV 
panels, full electric vehicles and 
charging infrastructure. 

All equipment purchased will be 
installed before the start date 
of the pilot action. 

All equipment purchased will be 
labeled to show it is EU funded; 
labeling of FEVs will double as 
promotion for clean energy 
vehicles 

  

 

MRRA to coordinate the 
implantation of this action. 

Official national procurement 
rules will be followed in the 
procurement process for the 
solar power charging stations.    

All infrastructure installed will 
be duly publicized and 
promoted giving proper 
recognition to the EU 
programme funding their 
purchase. 

The infrastructure will be fully 
operational before the launch 
of the pilot action.  

 Sources of Verification: 

Transport Malta to cover a 
surface area of 1,460 sq/m 
with PV panels; Deployment 
of 15 FEVs; installation of 6 
charging points; project 
reporting; staff time sheets; 
supply contracts 

Cost: € 1,092,612 

 

 

 

 

 

 

Sources of Verification: 

installation of 4 solar power 
charging stations; project 
reporting; staff time sheets; 
supply contracts; KW of 
power generated 

 

Cost: € 861,372 

 

 

 

 

 

 Market prices would not have 
varied exuberantly from 
current prices – some 
contingency has been done in 
the budget planning to cater 
for such changes 

Suppliers respond to the call 
for applications to be made in 
order to contract the 
consultation service required 
in time for this activity to start 
on time – some buffer time 
has been allocated in the 
project planning to allow for 
the full procurement process 
to take place and take into 
account possibility of appeals. 

Government policies 
regarding green mobility and 
renewable power sources 
remain the same – To ensure 
full support from the 
Government to this project, 
the Ministry for Resources 
and Rural Affairs has been 
made partner to this project 



Activity 3.3: Pilot – Greening Port Areas 

A pilot to study whether the amount of power 
generated by solar panels on site is enough to 
offset the power utilized by electric vehicles used 
within port areas and to assess whether electric 
vehicles are suitable vehicles to be used in port 
operations 

 

 

 

 

The pilot will be implemented 
over a 12 month period; Data 
will be collected through 
internal staff and external 
expertise;  qualitative data will 
be collected through surveys 
made to users of the FEVs to 
gage their perception of the 
vehicle and the perceived 
efficiency; quantitative data will 
be collected from electricity 
service provider; a final report 
will be compiled to assess the 
results gained from the pilot 

 

 

Sources of verification: 

Staff time sheets; project 
reporting; 

Quarterly data reports; final 
result assessment report 

 

Cost: € 72,767 

         

WP4 

 Activity 4.1: Communication, Dissemination and 
Promotion Plan 

A communication plan is to be drawn up to be 
followed as guidelines by all the partners in the 
implementation of the communication and 
promotion activities 

 

 

Activity 4.2: Communication  

Project communication in Malta and Sicily aimed 
at informing the general public of the EU funds 

 Province of Caltanissetta to 
coordinate implementation of 
WP5 

The CDP plan is to be decided 
and drawn up between the 
partners 

 

Press release at the inception of 
the project; a press release 
before the inception of the 
pilot; a press release at the end 
of the pilot implementation 

 Staff timesheets; meeting 
minutes travel costs; 
finalized plan 

 

Cost: € 5,000 

 

 

 

 

 

Copy of press releases; 
complete and updated 
website 

       



attained, the activities they will be spent on and 
progress update on the implementation 

 

Activity 4.3: Promotion 

The activities to be implemented through this 
project will be promoted to as wide a target 
group as possible 

 

 

 

 

 

 

 

 

 

Activity 4.4: Dissemination of results 

Results gathered during the pilot action will be 
disseminated to stakeholders and the general 
public 

period 

Creation of website through 
external expertise to be 
maintained throughout the 
project 

 

Bill boards and posters will be 
erected at areas where the 
project will be implemented 
and will clearly state the name 
and logo of the programme 
funding the activities; all 
equipment will be labeled 
clearly to show the EU 
programme funding that 
equipment; labeling of FEVs will 
double as promotion for clean 
energy vehicles 

 

 

 

Final conference will be held 
targeted to all stakeholders in 
order to disseminate the results 
achieved through the project; a 
brochure will be published and 
distributed to explain the 
activities undertaken and the 

 

Cost: € 34,000 

 

Promotional material in 
place before the launch of 
the pilot action 

 

Cost: € 67,127 

 

 

 

 

 

 

 

 

 

 

 

 

Agenda, invitations and 
minutes from final 
conference; travel costs; 
staff timesheets; published 
brochure 

 

Costs: € 8,214 



results achieved  

         
         

        Overall pre-conditions 

Conditions within the internal 
organizations of participating 
partners remain in a position 
to support the 
implementation of this 
project. 

Government policies towards 
greening of transport and port 
areas remain favourable 



 

 

42. DESCRIPTION OF WORK PACKAGES 

WP N. WORK PACKAGE TITLE 
Responsible 

Partner 
Involved 
Partners 

COST € 

WP 1 Management and coordination 
Transport 

Malta 
All 173,781 

WP 2 Cross-border Joint Energy Action Plan  Port of 
Catania 

   All   185,127 

WP 3 Pilot - Greening Port Areas 
Transport 

Malta 
All 2,026,751 

  WP 4 Communication, Capitalisation and Publicity 
Province of 

Caltanissetta 
All 114,341 



 

Work- 
Package 

n. 

Activi
ties 

Start 
(mm/yy) 

End 
(mm/yy) 

Description of Activities 
Responsible 

Partner  
Involved 
Partners  

Localization of 
the activities 

Outputs Costs € 

1.1 

July 

2012   

   

August 

2012   

   

Signing of subsidy contract with Managing 
Authority; Negotiation and signing of 
Partnership agreement 

LP      All      Valletta 

1 Grant Agreement with 
Managing Authority; 3 
Partnership Agreements 
between LP and each of 
the PP 
 

9,000 

1.2 
August 

2012   

   

Novemb

er 

2014   

   

6 monthly steering committee meetings, 
missions,  quarterly progress reporting from all 
partners      

LP All      

Valletta, 

Caltanissetta, 

Catania 

6 SC meeting minutes; 6 
mission reports; staff 
time sheets       

102,781 

1.3 Dec 

2012   

   

October 

2014   

   

Delivery of Progress reports to MA; Delivery of 
Financial reports to MA      

LP All 

Valletta, 

Caltanissetta, 

Catania 

8 Monitoring 
reports      

31,000 

WP 1 

1.4 
August 

2012 

October 

2014   

   

Contracting of independent auditor; payment 
certification; compilation of payment claims by 
all PP, compilation of request for payments by 
LP 

LP All     

Valletta, 

Caltanissetta, 

Catania 

6 financial requests 
 

31,000 

 
 
 
2.1 

Sep 2012 

March 

2013   

   

Coordinated strategic cross-border  plan to 
implement the technical WPs to this project 
      

PP2 LP,PP4 

Valletta, 

Caltanissetta, 

Catania, Gozo 

1 joint cross border 
action plan providing 
guidelines to be followed 
by partners during 
technical 
implementation 
 

26,638 WP 2 

2.2  

Sept 

2012 

August 

2014 

      

Creation of local plans for future 
implementation of green energy actions to de-
carbonise port areas 

PP2 All      Caltanisseta 

Catania 

2 strategic local plans for 
the implementation of 
further policies to de-
carbonise port areas in 

72,000 

  WORK PLAN 

43. ACTION PLAN   



the future 
2.3  
   

Sept 

2012 

March 

2013    

Strategic Environmental Overview to evaluate 
ex-ante the actual and future environmental 
efficiency in the ports and port areas      

PP2 N/A 
Catania, 

Caltanissetta 
2 SEO Report  41,500 

2.4 

Sept 

2012 

Aug 

2014   

   

A study on the feasibility of implementing 
shore-side energy supply for vessels berthing in 
the port of Valletta, outlining the number of 
such berths, their optimal locations as well as 
gauging the feasibility of such a system.  

LP MRRA Valletta, Gozo 

1 Feasibility study to 
allow policy makers to 
assess and plan the 
future implementation 
of a shore-side energy 
supply system 

44,989 

3.1 

Nov 2012 

      

June 

2013 
Purchase and installation of PV panels, charging 
infrastructure, and full electric vehicles  

LP All      

Valletta Grand 

Harbour; Gela  

Harbour 

Transport Malta to cover 
a surface area of 1,460 
sq/m with PV panels; 
Deployment of 15 FEVs; 
installation of 6 charging 
points; installation of 4 
solar power charging 
stations; project 
reporting; staff time 
sheets; supply contracts 

 

1,092,612 

3.2 

Nov 2012 

      

June 

2013 
Purchas. . of solar car-charging  infrastructure  
to be used by  full electric vehicles  

PP3 PP2       

Valletta Grand 

Harbour; 

Catania 

harbour 

MRRA  and Port of 
Catanta to install  4 solar 
power charging stations; 
project reporting; staff 
time sheets; supply 
contracts 

 

861,372 

WP  3  

3.3 

July 

2013   

   

June 

2014 

The pilot action will be implemented over a 
twelve-month period to study whether the 
amount of power generated by solar panels on 
site is enough to offset the power utilized by 
electric vehicles used within port areas and to 
assess whether electric vehicles are suitable 
vehicles to be used in port operations. 
Qualitative and quantitative data will be 
collected throughout the pilot.  A final report 

LP PP2, PP3 
Valletta, Gela, 

Catania 

1 strategic assessment 
on whether solar power 
produced locally is 
sufficient to offset the 
energy necessary to 
power electric vehicles 
used to service port 
operations with the aim 
of maximizing results 

72,767 



will be compiled to assess the results gained 
from the pilot.  

achieved through this 
pilot. 

4.1 
Sept 

2012 

October 

2012   

   

Creation of Communication plan to be followed 
by all partners as a guide to the result 
dissemination and promotion of project 
activities during project implementation 

PP4 All      
Valletta, Gela, 

Catania, Gozo 

1 Communication plan 
to be complete by 
October 2012 

5000 

4.2  

Nov 2012 Ongoing 

Creation of project Website to be set up and 
maintained throughout the project and after 
project end; Press releases to inform the 
general public on progress of project 
implementation 

PP4 All 
Valletta, Gela, 

Catania, Gozo 

1 project website; 3 
press release in Malta; 3 
press release in Sicily 

34,000 

4.3 

Nov 2012 

 

October 

2014   

   

Design, procurement and dissemination of 
promotional material 

PP4 All 
Valletta, Gela, 

Catania, Gozo 

Promotional material to 
be set up at areas of 
implementation  

67,127 WP 4 

4.4 

July 2014 

Septemb

er 

2014   

   

Results gathered during the pilot action will be 
disseminated to stakeholders and the general 
public.  This will be done through the 
publication and dissemination of a brochure 
that will compile within it all the results 
attained and the organization of a final 
conference to which all stakeholders will be 
invited to.  Project results will also be published 
on the project website. 

PP4 All 
Valletta, Gela, 

Catania, Gozo 

1 Final Press Conference 
and publication of 1 
brochure 

8,214 



 

44. OUTPUTS PER PARTNER 

Partn
er n.  

Partner ‘s 
Name  

Work 
packag
e n. 

Activity 
n.  

Output  Start  End  Cost € 

1.1 

Signature of Grant Agreement 
between with MA;  Signature 
of Partnership Agreements 
between LP and all PP. 

July 2012 
August 
2012      

3,000 

1.2      

Meeting minutes from 2 SC; 
Attendance sheets from 4 SC; 
Reports from 6 missions 
 

August 
2012      

November 
2014 

29,417 

1.3 8 Monitoring reports to MA 
December 
2012 

October 
2014 

8,000 

WP1 

      

1.4 
6 payment certifications; 6 
payment claims; 6 payment 
requests 

December 
2012 

October 
2014 

8,000 

2.1 
Contribution towards 
compilation of 1 cross border 
Action Plan  

Sept 2012 
March 
2013      

12,138 

WP2 

2.4 
1 Feasibility Study to focus on 
the ports of Valletta, 
Cirkewwa and Mgarr (Gozo) 

September 
2012 

August 
2014      

44,989 

3.1 

to cover a surface area of 
1,460 sq/m with PV panels; 
Deployment of 8 FEVs; 
installation of 2 charging 
points 

November 
2012 

June 2013 664,812 

WP3 

3.3 
4 periodic data; 3 waves of 
surveys from EV users; final 
report by August 2014 

July 2013 June 2014 35,467 

4.1 
Assistance in the creation of a 
Communication Plan; staff 
time sheets 

September 
2012      

October 
2012 

1,000 

4.2 
3 Press release; continuous 
input in website 

August 
2012      

Ongoing 2,000 

4.3 

Deployment of Promotional 
material; logos to be put on 
all equipment and 
infrastructure   

November 
2012  

October 
2014 

14,177 

LP 
Transport 
Malta 

WP4 

4.4 
Attendance at final 
conference; input in brochure 

July 2014 
September 
2014 

2,000 

1.1 
Signing of Partnership 
agreement 

July 2012 
August 
2012      

4,000 

1.2 

Attendance sheets from 4 SC 
meetings; Meeting minutes 
from 2 SC meetings; staff time 
sheets 

August 
2012      

November 
2014 

36,000 

1.3 8 progress reports to LP 
December 
2012 

October 
2014 

12,000 

WP1 

1.4 
6 certifications and  request 
for payments to LP 

December 
2012 

October 
2014 

9,000 

PP 2 Port of 
Catania  

WP2 
2.1      A joint cross border action 

plan providing guidelines to 
Sept 2012 March 

2013      
4,500 



during technical 
implementation 

2.2 Catania Local Action Plan 
September 
2012 

August 
2014      

36,000 

      

2.3 

An ex-ante assessment of the 
actual and future 
environmental efficiency at 
Catania port and proximities 
 

September 
2012 

April 2013 25,500 

3.1      

Deployment of 3 FEVs; 
Installation of 1 solar charging 
station; installation of 1 fast 
charging point 

November 
2012 

June 2013 171,200 

3.2 
Installation of 1 solar power 
charging station 

November 
2012 

June 2013 174,400 

WP3 

      

3.3 4 Progress reports      July 2013 June 2014 9,300 

4.1 
Assistance in the creation of a 
Communication Plan; staff 
time sheets 

September 
2012      

October 
2012 

1,000 

4.2 continuous input in website 
August 
2012      

Ongoing 2,000 

4.3 

Deployment of Promotional 
material; logos to be put on 
all equipment and 
infrastructure   

November 
2012  

October 
2014 

13,600 

WP4 

4.4 
Attendance at final 
conference; input in brochure 

July 2014 
September 
2014 

1,500 

1.1 
Signing of Partnership 
agreement 

July 2012 
August 
2012      

1,000 

1.2 
Attendance sheets from 6 SC 
meetings; staff time sheets 

August 
2012      

November 
2014 

10,384 

1.3 8 progress reports to LP 
December 
2012 

October 
2014 

3,000 
WP1 

1.4 
6 certifications and  request 
for payments to LP 

December 
2012 

October 
2014 

7,000 

2.1 
Contribution towards 
compilation of 1 cross border 
Action Plan  

Sept 2012 
March 
2013      

1,000 
WP2 

2.4 
Contribution towards 1 
Feasibility Study 

September 
2012 

August 
2014      

4,000 

3.2 
Installation of 3 solar charging 
points 

November 
2012 

June 2013 686,972 
WP3 

3.3 4 Progress reports July 2013 June 2014 18,000 

4.1 
Assistance in the creation of a 
Communication Plan; staff 
time sheets 

September 
2012      

October 
2012 1,000 

4.2 continuous input in website 
August 
2012      

Ongoing 7,000 

4.3 

Deployment of Promotional 
material; logos to be put on 
all equipment and 
infrastructure   

November 
2012  

October 
2014 

7,930 

PP3 MRRA 

WP4 

4.4 
Attendance at final 
conference; input in brochure 

July 2014 
September 
2014 

2,714 

PP 4 
 WP1 1.1 

Signing of Partnership 
agreement 

July 2012 
August 
2012      

1,000 



1.2 
Attendance sheets from 5 SC; 
Meeting minutes from 1 SC 
meeting; staff time sheets 

August 
2012      

November 
2014 

26,980 

1.3 8 progress reports to LP 
December 
2012 

October 
2014 

8,000 

1.4 
6 certifications and  request 
for payments to LP 

December 
2012 

October 
2014 

7,000 

2.1 
Contribution towards 
compilation of 1 cross border 
Action Plan 

Sept 2012 
March 
2013      

9,000 

2.2 Local Plan for Gela port area 
September 
2012 

August 
2014      

32,000 
WP2 

2.3 

An ex-ante assessment of the 
actual and future 
environmental efficiency at 
Gela port and proximities 
 

September 
2012 

April 2013 16,000 

3.1 
Deployment of 4 FEVs; 3 
charging points 

November 
2012 

June 2013 256,600 
WP3 

3.2 4 progress reports July 2013 June 2014 10,000 

4.1      

Communication plan to be 
used as a guide for the 
promotion of project material 
and dissemination of project 
results 

September 
2012      

October 
2012 

2,000 

4.2 
Creation and maintenance of 
1 project website; 3 press 
release 

August 
2012      

Ongoing 23,000 

4.3 

Promotional material to be 
set up at areas of 
implementation; logos to be 
put on all equipment and 
infrastructure   

November 
2012  

October 
2014 

31,420 

Province of 
Caltanissetta 

WP4 

      

4.4 
Final Press Conference and 
publication of brochure 

July 2014 
September 
2014 

2,000 



 

 

45. TIMETABLE  (GANTT CHART) 

2012 2013 2014 
YEAR 

MONTHS 

01
 

02
 

03
 

04
 

05
 

06
 

07
 

08
 

09
 

10
 

11
 

12
 

01
 

02
 

03
 

04
 

05
 

06
 

07
 

08
 

09
 

10
 

11
 

12
 

01
 

02
 

03
 

04
 

05
 

06
 

07
 

08
 

09
 

10
 

11
 

12
 

WORK PACKAGE                                                                         

Work Package 1                                                                         

Activity 1.1             X 
X
  

 
X 

                                                      

Activity 1.2                 
X
  

X
  

 
X 

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

 
X 

X
  

X
  

X
  

X
  

X
  

X
  

X
  

  

Activity 1.3            X X 
X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

 
X 

X
  

X
  

X
  

X
  

X
  

X
  

   

Activity 1.4            X X 
X

  

X

  

X

  

X

  

X

  

X
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X

  

X

  

X

  

X

  

 

X 

X

  

X

  

X

  

X

  

X

  

X

  
  

Work Package 2                                                                

Activity 2.1               
X
  

X
  

X
  

 
X 

X
  

X
  

X
  

X
  

X
  

                                        

Activity 2.2               
X

  

X

  

X

  

 

X 

X

  

X

  

X

  

X

  

X

  

X

  

X

  

X

  

 

X 

X
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X

  

X

  
       

Activity 2.3        
X

  

X

  

X

  

 

X 

X

  

X

  

X

  

X

  

X

  
                    

Work Package 3                                                                         

Activity 3.1           
X
  

X
  

X
  

 
X 

X
  

X
  

X
  

X
  

                  

Activity 3.2                     
X

  

X

  

X

  

 

X 

X

  

X

  

X

  

X

  
                                   

Activity 3.3                                     
X
  

X
  

X
  

 
X 

X
  

X
  

X
  

X
  

X
  

 
X 

X
  

X
  

X
  

          

Work Package 4                                                                         

Activity 4.1                 
 

X 

X

  
                                                    

Activity 4.2                 
X

  

X

  

 

X 

X

  

X

  

X

  

X

  

X
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X

  

X

  

X

  

X

  

 

X 
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X

  

X

  

X

  

X

  

X

  

 

X 
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Activity 4.3           
 
X 

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
  

X
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X
  

X
  

 
X 

X
  

X
  

X
  

X
  

X
  

X
  

  

Activity 4.4                               X X X    



 



 

 

DEVELOPMENT METHOD 

46. MANAGEMENT ORGANISATION 

Lead Partner (LP) – Project Coordinator (PC) will be leading the administrative side of the project through the 
Integrated Transport Strategy Directorate (ITSD) within TM formed by Chief Officer, Senior Manager, Manager, 
Ass.Manager & secretarial staff.  LP will be responsible for the coordination of actions within TM & between all 
partners. LP will ensure that implementation is done on time, serve as the main communicator between MA, Certifying 
Authority & Beneficiaries, collect & submit all procedural reports.  Catania Port Authority shall lead implementation of 
actions in Sicily.  Each partner will be responsible to draft tenders for actions to be implemented in the respective 
territories however the PC within TM will ensure that all official procedures are adhered to. PC will liaise with Finance 
Unit within TM too coordinate procedural financial tasks. A project Steering Committee will be created & chaired by 
the LP and periodic meetings will be held to monitor progress.  Tele-conferences will be organised when matters need 
to be dealt with urgently.   

47. ORGANISATION OF THE COMMUNICATION AND INFORMATION ACTIVITIES 

The lead partner shall be responsible for the Information activities 

Press release:   

- first quarter of implementation to inform the general public of the EU funds, and the programme funding the  grant. 
Activities & expected results will be communicated. 

- end of project to mark the end of the project & results achieved 

Conference: held during the final quarter of the project, the LP will be responsible for the organisation of the 
conference, stakeholders will be invited & results will be disseminated.  Each partner will be responsible to present the 
activities implemented in their respective geographical area. 

Visibility: a permanent plaque will be attached to all fixed equipment bought & installed through this project. The 
plaque will display the emblem of the EU and reference to the EU programme funding that equipment.  Vehicles 
bought through this project will be wrapped with the ERDF Malta-Italia logo and a slogan saying that the vehicles run 
on electric power to maximise their demonstrative purpose.    

Each partner will be responsible to set up the publicity on the equipment bought by the respective partner.  The LP will 
be responsible to ensure uniformity and compliance.  The design of the publicity material will be purchased through a 
tender. 

Website: A website will be created within the first six months of the contracting stage in order to explain the EU 
funding programme, activities to this project & the results achieved.  The website will be updated regularly throughout 
the project and maintained after its completion.  The LP will lead the coordination of the website while every partner 
will be responsible to input their respective activities. 

48. PROJECT FEASIBILITY   



 

 

Transport Malta, Catania Port Authority and Province of Caltanissetta will ensure the continued operation of the 
equipment and infrastructure installed through this project within each respective areas of implementation.  

Transport Malta and other Italian partners will keep the infrastructure and equipment installed and maintain them 
using own funds.  

The partnership network created through this network will be kept with the LP seeking updates from the other 
partners to give an overview of the level of maintenance and continued operations of the project activities. 

49. POTENTIAL FUTURE PROJECT DEVELOPMENT 

Cross Border Energy Local Plans: Local plans to be created as part of this project as policy guidelines for future 
decarbonisation of port areas.  Such plans will be gradually implemented depending on available resources. 

Study on shore-side supply: If the results of the study prove to be sustainable, such technology will be deployed 
gradually in the future on the basis of the recommendations.  Therefore, if the use of electricity is found to be more 
feasible than to leave the vessels powered up by the use of heavy fuel oil, a demonstration project will be 
implemented after the end of this project subject to future financial availability. 

The electric vehicles and charging points purchased through this project will be maintained to operate in and around 
the port areas after the end of the project, thus maintaining the emissions-free land transportation introduced by this 
project.  Similar infrastructure will be deployed in the future if these actions are found to be sustainable. 

The results obtained after examining the efficiency of PV infrastructure will be used to justify such a policy, where 
permitted, to be adopted in port areas.  

The effects of the demonstration of the electric vehicles as part of Action 4 will be felt after the results are 
disseminated at the end of this project.  Therefore, further market take up of electric vehicles in port areas & 
hinterlands will be expected after project end. 



SECTION 2      PART E (Project complementarity) 

 

 

50. COHERENCE WITH THE REGIONAL AND NATIONAL PLANNING (QSN AND NSRF ) 

QSN 2007/13: 

The project is coherent mainly with the Priority 3 "Energy and Environment: sustainable and efficient use of resources 
for development", and also affects transversely Priority 6 "Networks and mobility connections" and 2 "promotion, 
enhancement and dissemination of research and innovation for competitiveness " 

NSRF:  

Strategic Objective 2: Improving Malta’s attractiveness and the quality of life  

- Environment risk prevention 

- Energy 

 

51. COHERENCE OF THE PROPOSED OBJECTIVES WITH THE STRATEGY OF THE SICILIAN ERDF PROGRAMME, EAFRD 
PROGRAMME, ESF PROGRAMME AND THE MALTESE NSRF 

PO FESR Sicilia 2007/13 

The project is complementary mainly with the axis 2 "Efficient use of natural resources", and with its specific objective 
2.1 "To promote the use of renewable sources and encourage the rationalization of energy demand, adjust and 
monitor the production facilities and distribution networks ". 

Furthermore, the project is transversal to the axis 1 "Networks and mobility connections" and in particular with the 
operational objective 1.2.2 "To develop the regional port" 

NSRF SO2: 

Environment and risk prevention 

Practices pertaining to sustainable development should be embedded in every policy formulated by Government.  Air 
emissions and air quality are considered priority areas (p.81) whose improvement directly affects the quality of life of 
citizens – this will be tackled directly through this project.   

Energy 

With the main objective of minimising the dependability on fossil fuels and achieving carbon neutrality in port areas, 
this project is considered as a top priority in the NSRF; The need to reduce the use of fossil fuels to mitigate the impact 
of their rising prices on the national economy and of the resultant emissions on climate change, is increasingly 
assuming the role of top national priority(p.83) 

Government will continue to lead by example through the adoption of energy efficient practices in the public sector 
(p.83) this project is one such initiative where TM and MRRA are leading the way with renewable energy vehicles and 
solar energy in port areas where air quality improvements will be felt by both residents and tourists thus positively 
affecting the quality of life and socio-economic growth. 

Solar energy to be produced as a result of this project is recognised by the NSRF as an effective contributor to security 
of supply and is regarded as a sound policy option towards promoting environment-friendly energy production (p.83) 



 

 
 

 

52. COHERENCE OF THE PROPOSED OBJECTIVES WITH LISBON STRATEGY 

This project contributes towards the EU’s transition to the low-carbon, resource- and energy-efficient economy, and 
the flagship initiative Transition to a Resource Efficient Europe.  By using green vehicles at ports and studying ways 
how to operate the ports using renewable energy, this project is contributing towards delivering a smooth & ambitious 
decoupling of carbon and resource use from economic growth.  In small island economies, ports are one of the major 
sources of economic generation, therefore by studying ways how to fuel port operations by using renewable energy 
this project is directly contributing towards the decoupling of economic growth from carbon and resource use.   

This project also contributes towards developing & deploying clean and energy-efficient vehicles by introducing 
electro-mobility in ports areas.  This pilot will have a two-tier effect. First there is the element of demonstrating the 
feasibility of EVs compared to their combustion engine counterparts with the aim of showing different uses that can 
be made with different classes of 2nd generation EVs – their efficiency, design, durability – in a bid to encourage wider 
use of electric mobility to improve air quality within ports. 

Secondly, the project will test the extent to which vehicles can be charged directly through PV panels on location.  If 
successful this will achieve carbon neutral road transport in ports as well as encourage the take up of solar powered 
transportation on a wider scale – this fits directly with Lisbon Strategy and EU policy and legislation.   

Finally the project will compile energy plans for green actions to be implemented in the future to further maximize the 
results achieved through this project.  These green plans will include a feasibility study to investigate whether shore-
side energy supply for berthing vessels is feasible in order to have berthing vessels connecting to the national 
electricity grid instead of using heavy fuel oil in ports.  Therefore, this project will also pave the way for further 
achievement of the above mentioned EU objectives. 

 

53. COHERENCE WITH EQUAL OPPORTUNITY ( reference point 7) 

Project Results: The activities that this project will implement are aimed at improving quality of life of residents and 
visitors within port areas as well as boosting socio-economic growth by making port areas more attractive – this will be 
especially felt when considering that port areas, in themselves, are a tourist attraction (the Valletta Waterfront being a 
case in point).  This means that equal opportunities will be targeted by improving the air quality and quality of life for 
citizens living in port areas.  

Project Implementation: Official tendering procedures will be followed during the purchase of equipment and services 
needed to implement this project, hence all equal opportunity rules will be followed.  

When preparing the publicity material for this project, the beneficiaries will ensure that such material is free from 
stereotypes that may be deemed discriminatory. 

Any job opportunities that arise as part of this project will be treated on the grounds of merit thus emphasising that 
qualified personnel benefit, irrespective of their gender.   

54. SYNERGIES WITH OTHER PROJECTS AND ACTIVITIES PLANNED IN ITALIA-MALTA  2007-2013 PROGRAMME 
AND/OR IN OTHER PROGRAMMES, IN PARTICULAR OTHER OBJECTIVE 3 TERRITORIAL COOPERATION 
PROGRAMMES 



Program: Life+ 

Project: DemoEV 

Duration: 2010 - 2014 

Total Budget: 1,888,010 

Partners: MRRA, TM, EneMalta, Ministry of Gozo 

Connection: DemoEV is a demonstration project that introduces EVs in Malta to be used by households & carriage of 
goods for last mile deliveries within urban centres. The project demonstrates 2 vehicle types (B&C) for 12 months. The 
vehicles’ feasibility, efficiency, charge range & design are demonstrated to the general public with the aim of widening 
the use of green transport.  The project also introduces the concept of public charging points to be installed at 
different strategic points to be used by EV owners while at work/shopping etc. 

Potential Synergies: While DemoEV demonstrates the general use of new generation electric vehicles, PortPVEV 
demonstrates a specific use of the vehicles for port operations. Combined together these two projects show different 
scenarios where EVs can be functional & help break current perceptions that EVs are inefficient and short ranged.  
While DemoEV demonstrates the feasibility if EVs for domestic and commercial uses, PORT PVEV demonstrates their 
use in industrial applications, while simultaneously studying the extent to which carbon neutral transport can be 
achieved.  

Program: Interreg III B Medocc 

Project : EMERGENCE 2010 – Etudes en Méditerranée pour des Energies Renouvelables Garantissant l’Electrification 
de Noyaux de Croissance Ecologique en 2010 

Duration : 2007 – 2009 

Total budget : 1.210.000,00 

Partners : Région Provence-Alpes-Côte d’Azur, Préfecture du Dodécanèse (Région Sud Egée, Grèce), Conselleria de 
Comercio, Industria i Energia (Région Iles Baléares, Espagne), Cres Centre des Energies Renouvelables (Grèce), Province 
Régionale de Caltanissetta, Province de Cagliari 

Object : Promotion of renewable energy in decentralized areas 

 



SECTION 3      PART F (financial details) 

For this section, you have to send to the MA the Excel files that are an integral part of the application form   

 

55. SUPPLEMENTARY INFORMATION CONCERNING THE FINANCIAL ALLOCATION 

Equipment and services: the cost budgeted for in this proposal for equipment and services to be purchased was 
calculated after quotations were gathered from suppliers and service providers, therefore the equipment cost is based 
on current market prices. 

Staff costs: cost for staff costs were budgeted based on the actual salaries of the officers and experts to be working on 
this project and who are already employed by the beneficiaries.  The cost budgeted for the project manager to be 
recruited to work on this project has been budgeted according to the official salary guidelines given by the Maltese 
Government for such expertise 

Travel and subsistence: cost for traveling has been based on an average taken from actual cost of flights from Malta to 
Sicily.  Subsistence allowance was calculated according to the list of subsistence allowance supplied by the EU 
Commission.  



SECTION 4      PART G (indicators) 

 

 

Work package Indicator Unit of measurement Target 

WP 1 Management and 
Coordination 

3 partner agreements 

5 steering committee 
meetings 

4 missions 

6 audit certificates 

3 

5 

4 

6 

3 

5 

4 

6 

WP 2 Cross Border Joint 
Energy Action Plan 

1 Cross border action plan 

3 Local Plans 

1 Strategic Environmental 
Overview 

1 

3 

1 

1 

3 

1 

WP 3 Pilot – Greening Port 
Areas 

 

1,460.76 m/sq PV 
infrastructure 

15 Full Electric Vehicles 

6 charging points 

4 solar charging stations 

  

 

1,460.76 m/sq 

15 vehicles 

6 charging points 

4 solar charging stations 

 

 

1,460.76 m/sq 

15 vehicles 

6 charging points 

4 solar charging stations 

 

WP 4 Communication, 
Capitalisation and 
Dissemination 

1 Communication Plan 

6 Press Release 

8 Bill Boards 

10 posters 

1 website 

1 Brochure 

1 Final Conference      

1 

6 

8 

10 

1 

1 

1 

1 

6 

8 

10 

1 

1 

1  

 

 

61. OUTPUT 

62. RESULT INDICATORS (contribution to the Priority Axis) 

Tick Box Indicator Unit of measurement Target 

 
R&ST actions that involve public entities, research 
institutions, Universities and enterprise organisations 

Number of the involved 
organizations        



 

 

X 
Actions of awareness even to SME’s for the utilisation 
of eco-compatible models in the tourism sector, 
management and supply of natural resources 

Number of the subjects 
(including SMEs) 

reached by the actions 

494,546  
(passenger traffic in 
the port of Valletta)  

 
Actions  of territorial marketing and joint promotion of 
tourism and cultural potential of the cross-border area 

Number of 
countries/tour 

operators  reached by 
the actions 

      

 
Actions aimed at the improvement of the coordination 
and accessibility of transportation systems in the 
programme area 

Number of actions       

X 

Actions of promotion in favour of the reconversion of 
the transport system respecting environmental 
sustainability and with particular reference to the 
reduction of  greenhouse gas emissions 

Number of promotion 
interventions 

3  

 
Actions  aimed at the realisation and promotion of a 
brand of environmental sustainability even for the 
minor islands of the programme area 

Number of users 
reached by the 

promotion actions 
      

X 
Actions that promote the strengthening of the 
institutional partnership in the cross-border area 

Number of involved 
bodies 

4 

 
Actions of management and prevention from natural 
and anthropic risks (including technological risks) 

m2 of interested 
surface area 

      

 
Actions aimed at promoting the safeguarding of the 
environment of the cross-border area  

m2 of area involved in 
the actions 

      

 
Actions aimed at promoting  the management of parks 
and protected areas 

m2 of area involved in 
the actions 

      

X 
Actions  relating to the improvement of the energy 
efficiency and the utilisation of sources of renewable 
Energy 

Kw energy from 
sustainable sources 

3 mio 

                   

                   

                   

63. INDICATORS AT PROGRAMME LEVEL 

Tick Box Indicators Unit of measurement Target 

 
The project promotes the use of common 
infrastructure             

X 
 

The project develops partnerships in the public services 
sector 

Number of public 
bodies involved 

   4 

 
The project reduces insularity through better transport 
accessibility, ICT networks and services             

X 
The project encourages and improves the protection 
and common management of the environment 

Number of 
interventions in partner 

port areas 
3 



 
The project contributes to the management of natural 
and anthropic risks             

 The project promotes R&ST and innovative networks             

 
The project jointly promotes tourism in the cross-
border area             

X 
Public institutions (regional, local) that cooperate on a 
cross-border level  

Number of public 
bodies involved 

4 



SECTION  5      PART H (signatures and stamps) 

 

64. PARTNER DECLARATION AND CONTRIBUTION STATEMENT 

 

The lead partner of the project named DEMONSTRATING HOW  TO MAKE PORTS MORE ENERGY EFFICIENT AS WELL AS  
DEMONSTRATING THE USE OF ELECTRIC MOBILITY IN PORTS AND PORT AREAS   in the person of the legal 
representatives Stanley Portelli, on behalf of all partners and in accordance with the letters of intent subscribed by all 
partners involved in this project proposal: 

REQUESTS 

 to the Managing Authority a community contribution and the corresponding Italian national public co-
financing estimated in the project financial plan; 

AND DECLARES  

under the effects of articles 46 and 47 of the D.P.R. 28.12.2000, n° 445  

 that Maltese partners signed the declarations concerning the national co-financing envisaged in the project 
financial plan; 

 that partners       undertake to finance the project with an additional financing equal  to €       
respectively     per       partner      ; 

 that no partner has received any aid or public contribution, in full or part, from the EU, the state or other 
public entities, for activities foreseen in this project proposal; 

  that all the information listed in the Application Form corresponds to the truth;  

 that the files contained in the CD-Rom sent jointly with the Application Form are true copy with the hard 
copy of the Application Form  sent;    

 that the project proposal does not duplicate (neither in part) existing projects financed in the frame of the 
cohesion policies tools foreseen for the programming periods 2000-2004 and 2007-2013; 

 that any equipment listed under the line item “EQUIPMENT” has not been funded through other 
programmes and/or European funds;  

 to be aware that any data included in the project proposal will be used, also through information systems, in 
the framework and for the purpose of public procedures, and in conformity to the national legal requirements 
and/or European Regulation Data management and thus do not require any authorisation from the interested 
party according to Art.18 of the D.Lgs. 196/2003; 

AND ENSURES 

 to fulfil the duties assigned to the Lead Partner as envisaged by the European Community framework and by 
the public notice regulations for the first call for proposal for ordinary projects under the OP Italy-Malta 2007-
2013; 

 

FOR THE LEAD PARTNER 

Surname: Portelli 

Name: Stanley 

Legal  representatives of: Transport Maltta 

Position : CEO 

 

Stamp and signature 

 ____________________________ 

 
Signature 
 
___________________________________ 



 


